Summary Report




DURATION

42:13:13


0:07:40

January 01, 2019 - December 31, 2019

TOTAL HOURS: 42:20:53







TIME ENTRY	DURATION
Without description	7:00:00
• Tareas F04	5:56:35
• #6 Feedback 13/03	5:08:52
• Tareas D01	5:03:22
• #9 Tareas F03 Javier Ezcurra	3:09:00
• #11 Tarea 5 F03	2:15:37
• #8 Tarea 8	2:12:14
Despliegue y configuración Heroku	1:55:37
#4 Tareas individuales F01	1:50:07
• Tarea 6	1:02:01
• #7 Tarea 7 y despliegue del proyecto en Heroku	0:54:09
• acabar tarea 5	0:49:50
• #12 Tarea 6 F03	0:48:07
• #5 Tarea nº 6	0:46:17
Continuación tarea nº6	0:43:22
• #10 Tarea 5 (API REST)	0:36:43

SOS1819-06 Page 1/3



Other time entries 2:09:00

PROJECT - TIME ENTRY DURATION

FROJECT - TIME ENTRY	DORATION
• SOS1819-06	42:13:13
#1 Hacer L02	0:00:08
#10 Tarea 5 (API REST)	0:36:43
#11 Tarea 5 F03	2:15:37
#12 Tarea 6 F03	0:48:07
#2 Registrar información en el repositorio común de la asignatura	0:05:21
#3 Tarea para F01	0:13:38
#4 Tareas individuales F01	1:50:07
#5 Tarea nº 6	0:46:17
#6 Feedback 13/03	5:08:52
#7 Tarea 7 y despliegue del proyecto en Heroku	0:54:09
#8 Tarea 8	2:12:14
#9 Tareas F03 Javier Ezcurra	3:09:00
acabar tarea 5	0:49:50
Continuación tarea nº6	0:43:22
convertir informacion del README.md a html	0:06:01

SOS1819-06 Page 2/3



PROJECT - TIME ENTRY	DURATION
----------------------	----------

Despliegue y configuración Heroku	1:55:37
F04-Tarea4	0:36:26
Tarea 6	1:02:01
Tarea 8-Documento API	0:33:13
Tarea nº 14	0:12:37
Tareas D01	5:03:22
Tareas F01	0:13:56
Tareas F04	5:56:35
Without description	7:00:00
Without project	0:07:40
#3 Finalizar Tarea 14	0:07:40